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1. Continue to fill in for Stanley Ku on the SAS project – WDC. 
2. Attended SAS Safety Meeting. 
3. Discussion with Courtney Cacace, Environmental, regarding potential area of temporary access trestle along with a 

request for modifications to the conceptual drawings.  This is preparatory work for obtaining an amendment to the 
general permit from the various agencies should an access trestle be required. 

4. Justyn, FWI, will be sending out a survey request for the bridge Edge of Deck offsets.  These are being requested to 
determine clearances to the existing WB structure.  Justyn indicated that they will be using H-Piles for their 
falsework piling. 

5. Asked FWI to check to see that Central Concrete has the corrosion language specifications. 
6. Internal CCO Meeting – Follow up with Hasan El-Natur will be required to determine what changes will result from 

the latest light pipe designs.  Work won’t be performed until after seismic safety opening. 
7. Call from Courtney, bird screens at the existing WB soffit openings can be installed ahead of the original target date. 
8. Spoke with Justyn regarding their pile handling plan.  Some concerns regarding the position of the crane and 

protection of the existing utility vaults. 
9. Received bootleg of falsework design over water. 
10. Spoke with Tung Nguyen, Dist 04 Geotech, regarding their comments on the micropile shop drawings.  Sent 

construction comments back for their consideration.  Looked further at the plans and noticed a discrepancy in the 
pile length shown on the typical detail and that calculated in the elevations table. 

11. Saba Mohan responded back on the pile driveability analysis with no negative comments.  Approval letter was 
issued to FWI.  

12. Latest schedule from MCM indicates that the State Furnished joint seal at Abutment 23 will not be delivered until 
after the expiration of the 140 contract days.  Adjustments to the first phase of work will be required to prevent a 
Right of Way delay.   

13. Jal Birdy, Moffat and Nichol, approves the redlines developed from the SAS contract for this contract.   
14. Received load limits for the WB structure from Moffatt & Nichol.  Thanh will work with FWI on their materials storage 

plans. 
15. Received updated plan sheet drawings from Mohan Char.  Will need Hasan El-Natur, Toll Bride Design to sign off 

before issuance. 
16. Received a series of RFIs from Cadre Design for the utility placement inside the EB structure. 


